SCHEDULE



ID_[Task Name [ Duration | Start | Finish 2001 [2002[2003 | 2004 [ 2005 ] 2006 [ 2007 [ 20082009 [ 2010 [2011 [2012 [ 2013 [2014 [2015
1 |I-5/SR-5 Direct Connectors 1929 days Fri12/22/06 Wed 5/14/14 | | | | | | | | | | | | | |
Milestone Schedule : : : : : : : ! : : : : : :
2 Notice to Proceed (NTP) 0 days Fri 12/22/06 Fri 12/22/06 i Notice to Proceed (NTP) 122/06 | | | | | | |
3 Traffic Studies 439 days  Mon 12/25/06  Thu 8/28/08 1 1 . Traffic Studies 8/28/08 ! } } } }
4 Geometric Development 439 days Mon 12/25/06 = Thu 8/28/08 : Geometric Development 8/28/08 : ! : : :
5 Env Studies/Draft EIR/EIS 439 days Mon 12/25/06 Thu 8/28/08 ' Env Studles/Draft EIR/EIS 8/28/08 ‘ ! ‘ ‘ ‘
6 Submit Draft PR-EIR/EIS 0 days Fri 8/29/08 Fri 8/29/08 w w w Submit Draft PR-EIR/E S 8/29/08 w w w w w
7 Draft PR-EIR/EIS 120days ~ Tue9/2/08  Mon 2/16/09 .. . | Draft PRER[EIS 2/16709 T
8 Caltrans Approval to Circulate Draft 0 days Mon 6/29/09  Mon 6/29/09 Caltrans Approval to Circulate Draft BIR/EIS| 6/29/09 | : : :
EIR/EIS | | | | | | | | | | | | |
9 Public Review Period 35 days Tue 6/30/09 Mon 8/17/09 : : : : Public Revie Period Bl/ﬂ/og‘ : : : :
10 Public Hearing 0 days Tue 8/18/09 Tue 8/18/09 ! ! ! ! ! Public Hearing “18/18/09 ! ! ! !
| | | | | | | | | | | | |
11 Final PR-EIR/EIS Review 65 days Wed 8/19/09 Tue 11/17/09 | | | . Final PR—EIR/EIS ReV|eW 5111/17/09 | | | |
| ) | | | | | | | | |
12 Record of Decision (ROD)/NOD 0 days Wed 11/18/09 Wed 11/18/09 ! l " Record of Decision (ROD)/NOD 11/18/09 l l l
| | | | | | | | | | | | | |
«gpe . . I I B . \ | |
13 Plans, Specifications and Estimate 521 days Wed 11/18/09 Wed 11/16/11 ‘ ‘ Plans, Specifications anfl Estimate o] 1116/11 ‘
| | | | | | | | | | | | |
14 Construct Project 650 days Thu 11/17/11 Wed 5/14/14 : : : : : : : Constrqct Project 5/14/14
| | | | | | | | | | |
15 Project Completed 0 days Wed 5/14/14 | Wed 5/14/14 w w w w w | | Project Completed ‘ 5/14/14






